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How It works In Rotorua

Rotorua District Council administers the
process under —

Books of application forms supplied by RDC.
Separate Compliance Group.
ROADING is treated as another utility group.

Principal provider (or as delegated) shall lodge
RON with RCA.

State Highways work goes through RDC first.
\Works Completion notices supplied with RON.

—




3.1.4 Road Opening Notice - RON

Current legislation provides for 15 working days.
RDC has a target of 5 days for 80% of applications.
RON is required for all work as agreed with RCA

Some maintenance and emergency repair work to
be notified monthly on a spreadsheet.




RON Notification to Other Utility
Ccompanies

e Copy of RON application page — plus

o Copy of plan information.

Other Utllity Companies

* Check notification for problems.

* Any conditions — notify applicant.

e Send copy of condition to RCA for inclusion in Perm




Rotorua District Councill
Utility Services and Roading

All treated same as any other private utility

e Must fill out RON application.

e Must notify other Utilities.

 Must have a RON permit.




Rotorua District Councill
Issues a RON Permit

Conditions on permit

e Roading position — Local Roads or Highways
 RDC utility protection — Water/Sewer/Stormwater
o Other utility protection.

* Includes a “Works Completion Notice”

Valid for 6 month period
(old - RDC was 3 months and Highways was 12 months).

ONLY ONE PERMIT PER RON APPLICATION




3.1.5 Works completion Notice.

0 be lodged within one week of completion
of all work including reinstatement.

Notice should include:
* Any changes to original design

o Copy of QA audit
« As Built recording sketch.

e Detalils of any work the RCA has agreed to
complete.

Signed by Principal Provider or as
delegated.




Case study of a Utility Companies
Major Works.

Lay Fibre Optic cable on the State Hwy.
Design Stage —

Met with State Hwy Representative and
walked through Lay Route.

— Inter-company co-operation made possible
through the Liaison meeting.

Produced Plans and made RON
application — Telecom letter included.




RON
Application
form

In triplicate
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